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REPORT FROM THE COMMISSION 
Annual Report of the Instrument for Structural Policy for Pre-Accession (ISPA) 2005 
This report is presented in accordance with Article 12 of the ISPA Regulation. It is the 6
th 
Annual Report covering the ISPA activities during 2005. 
The information outlined in this report is presented in a greater detail in the Commission staff 
working paper (annex to this report). 
1. INTRODUCTION 
As a result of the European Council of June 2004 which accepted Croatia as a 
candidate country, the report now includes, in addition to Bulgaria and Romania, 
Croatia which is entitled to ISPA assistance since 1 January 2005. 
2. ISPA BUDGET 
In the Commission budget for 2005, €525.7 million was allocated to the ISPA 
instrument. The appropriations covered all expenses for co-financing projects 
(measures) in the beneficiary countries in the environment and transport domains, as 
well as for providing technical assistance (TA), irrespective whether the TA measures 
were initiated by the beneficiary countries or by the Commission. 
Table 1: ISPA budget in 2005 – in Euro  
Budget line  Commitment 
appropriations 
Commitments 
implemented  Payments implemented 
Functional budget 
line B13.01.04.02  3 763 290  3 251 762  1 414 187 
Operational budget 
line B13.05.01.01  521 950 000  521 950 000  231 243 551 
Total  525 713 290  525 201 762  232 656 738 
3. PROJECT FUNDING 
3.1.  New ISPA projects  
In 2005, the Commission approved 24 new ISPA measures concerning 11 
investments in the environment field and 4 in the transport sector, as well as 8 TA 
projects -7 in the transport sector and 1 in the environment sector-, and one 
horizontal TA measure. The total ISPA contribution in that year amounted to 
€493 million, representing an average grant rate of 70% of a total eligible project 
cost of €705 million. Commitments totalling €521.9 million were used for new 
projects (€312 million) as well as for ongoing projects adopted in the previous years.   
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In the environment sector, ISPA assisted predominantly sewage collection and 
treatment projects, but also two solid waste projects. In the transport sector, the most 
important project was a combined road/rail project.  
Table 2: New projects approved in 2005 – in Euro 
 
3.2.  Projects funded during 2000-2005 
Between 2000 and 2005, the Commission grant-assisted 96 projects on the basis of 
proposals submitted by Bulgaria, Croatia and Romania: 65 in the environment sector, 
28 in the transport sector, and three horizontal TA measures (two for achieving 
decentralised implementation (EDIS) and one for organising monitoring 
committees). These projects represent a total project cost of €4.7 billion, of which 
€4.3 billion are eligible for ISPA funding. ISPA funds contributed 67%, or 
€2.9 billion to these eligible investment costs. A strict balance between both sectors 
was maintained. 
End 2005, more than 97% of the funds set aside for the three beneficiary countries 
for the period 2000–2006 had been allocated and, from these allocations, almost 83% 
had been committed. 











Environment 65  2.021.031.383  1.455.900.551 72.0 1.210.854.471 
Transport 28  2.306.715.498  1.457.115.989  63.2  1.189.043.388 
Horizontal  TA  3  1.633.308  1.633.308 100.0 1.492.308 
Total  96  4.329.380.189  2.914.649.848  67.3  2.401.390.167 
3.3. Payments 
Overall ISPA payments in 2005 totalled €229 million, which represented an increase 
of no less than 73.5% in comparison with the payments made in 2004 
(€132.2 million). By the end of the period 2000-2005, nearly €559 million had been 













Environment 12 424.710.000  299.112.500  70.4  195.489.417 
Transport 11  279.886.500  193.850.755  69.3  116.681.100 
Horizontal TA  1  20.000  20.000  100.0  10.000 
Total  24  704.616.500  492.983.255  69.9  312.180.517  
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Table 4: Payments – in Euro 
Sector 2000-2004  2005  Total 
Environment 145.549.014  109.694.489  255.243.503 
Transport 183.364.692 119.346.710  302.711.402 
TA 924.524  58.800  983.324 
Total 329.838.230  229.100.000  558.938.230 
4. TECHNICAL ASSISTANCE 
4.1.  Technical assistance on the initiative of the beneficiary country 
TA measures for project preparation have to ensure that beneficiary countries 
present a sufficient number of quality projects in time for funding, incl. for future 
funding from the Cohesion Fund and IPA. Similarly, TA measures for institutional 
strengthening aim at enhancing the capacity of the beneficiary’s administration to 
manage and monitor the implementation of large-scale infrastructure investments.  
In 2005, 7 applications concerning project preparation and/or institutional building in 
the transport sector and one application concerning project preparation in the 
environment sector were approved. 















Environment 1 25.000.000  12.500  000  50.0  8.750.000 
Transport 7  74.675.500  62.199.075  83.3  46.141.710 
Horizontal TA  1  20.000  20.000  100.0  10.000 
Total  9  99.695.500  74.719.075  100.0  54.901.710 
When considering the period 2000-2005, ISPA awarded over €119 million to more 
than 20 projects concerning institutional building or the preparation of projects.   
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Table 6: Technical assistance on the initiative of the beneficiary country 
2000-2005 - in Euro 
Sector  N° of projects  Eligible cost  ISPA contribution 
Environment 7  67.481.000  47.448.500 
Transport 11  84.461.560  70.126.620 
Horizontal TA  3  1.633.308  1.633.308 
Total  21  153.575.868  119.208.428 
4.2.  Technical assistance on the initiative of the Commission 
The Commission carries out these TA activities either through ad hoc actions 
launched in previous years, or in the framework of TA Action Programmes: 
- Technical assistance activities undertaken outside the TA Action Programmes 
comprise services contracts for providing technical and financial expertise to DG 
Regional Policy to assist in project appraisal and policy development. Assistance for 
intra muros deconcentration activities with the EC Delegations was closed in 2004.  
- Technical assistance activities financed under the “TA Action Programme 2001” 
comprise the organisation of the statutory ISPA monitoring committees, the strategic 
analysis of the Via Baltica, the promotion of higher quality of ISPA funded public 
utilities in the water and waste sector, and advise on public-private partnerships. 
- Technical assistance activities financed under the “TA Action Programme 2004-
2006” are a follow-up of the TA Action Programme 2001, albeit focusing only 
Bulgaria and Romania, and incorporates new framework contracts for the appraisal 
of ISPA project proposals previously financed outside the Action Programmes. In 
addition to these contracts, the activities include extra muros support to EC 
Delegations' supervisory tasks, improvement of the quality of environment and 
transport projects throughout the project cycle, and project appraisal and quality 
control by the EIB. 
- Technical assistance activities financed under the “TA Action Programme 2005-
2006 for Croatia” provide resources for the EC Delegation in Zagreb to perform 
supervisory tasks (intra and extra muros) related to ISPA implementation within the 
framework of deconcentrated management.  
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Table 7: Technical assistance on the initiative of the Commission 2000-2005 – in Euro 
Activity  Indicative allocations  Commitments  Payments 
Activities outside the Action 
Programmes  4.210.000 4.210.000  2.885.726 
Action Programme 2001(*)  12.000.000  11.860 864  7.594.070 
Action Programme 2004-2006  10.067.680  6.419.950  3.650.397 
Action Programme 2005-2006 
for Croatia  1.200.000 400.000 - 
Total   27.477.680   22.890.814   14.130.193 
(*) Including some activities relating to ISPA beneficiary countries which became Member state in 2004  
5. MANAGEMENT AND IMPLEMENTATION  
5.1. Project  monitoring 
While the first ISPA projects were approved by the Commission in 2000, 
implementation of these projects started at best in 2001, generally, by tendering the 
service contracts for supervision of the implementation. Due to regular delays in 
tendering and contracting, the first actual works contracts were not signed until 2002. 
Progress on the ground has gained pace since then, which is witnessed by the 
progress in the payments made by the Commission to the national authorities. 
However, in the two acceding countries Bulgaria and Romania, administrative 
weakness remained the main challenge facing the implementation of ISPA in 2005. 
Despite that audit missions undertaken by the Commission in 2005 showed some 
progress with the ISPA Implementing Agencies, the results achieved in key areas of 
staff, procurement and financial management required continuous monitoring and 
need to be enhanced further. In several cases, delays in the execution of projects had 
accumulated to more than two years from the initial plans. On several occasions, the 
Commission insisted with the national authorities that the contracting authorities and, 
in the environment sector, the final beneficiaries adopt a proactive approach, take 
effective ownership of the different stages of the project cycle, and enhance co-
ordination between the project stakeholders. 
In Croatia, with the first two projects approved only in December 2005, 
implementation had not yet commenced. 
5.2.  Financial management and control – incl. EDIS 
The principal requirements under ISPA for both the financial management and 
control, incl. the treatment of irregularities, are close to those applicable to the 
Cohesion and Structural Funds. They relate to the establishment of internal financial 
control systems and procedures that can ensure transparent and non-discriminatory 
procurement procedures, the accuracy of declared expenditure, adequate internal 
audit capability, sufficient audit trail and appropriate treatment of irregularities.  
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During 2005, the audit work as regards Bulgaria and Romania included 8 audit 
missions which focussed to a large extent on closely monitoring, on the spot, of the 
implementation of the action plans and deadlines that were agreed with the national 
authorities in 2004 and of the progress achieved towards extended decentralisation 
(EDIS) which, when achieved, enables the waiving of the ex ante control of 
tendering and contracting by the Commission.  
For  Romania, the level of assurance on the systems in place has quite radically 
advanced compared to 2004. An EDIS request for accreditation of all ISPA 
implementing agencies was received by the Commission early 2006. Following a 
final verification audit, the conferral of EDIS for ISPA for all agencies was granted 
in June 2006. 
For Bulgaria, as significant efforts were made in 2005 to close the gaps identified in 
the management and control systems, the EDIS process was eventually put back on 
track. An EDIS request for accreditation of all ISPA implementing bodies was 
submitted to the Commission late April 2006 and is presently being assessed by the 
Commission services. However, two particularly concerns remain: the issue of public 
procurement and the shortage of qualified and experienced staff. Despite the close 
supervision of procurement by the EC Delegation, the experience of ISPA in this 
respect is indeed one that is characterized by frequent complaints, allegations, etc. 
A number of project audits were carried also out in these countries, the main findings 
of which generally reflected the shortcomings identified during the system audits, 
namely insufficient quality of tendering and contracting dossiers, irregular 
procedures during the procurement process, need to improve the verification of 
expenditure  declarations, certification of ineligible expenditure, the lack of 
(adequate) supporting documents, and the incomplete adherence to publicity and 
information requirements. Also, as mentioned before, a recurring problem is the lack 
of qualified and experienced personnel, including its high turnover. As this situation 
is likely to be a major constraint for the effective utilisation of the future Cohesion 
and Structural Funds as well, close monitoring of progress in this respect will 
therefore be ensured.  
From their side, the Croatian authorities have mobilised efforts in preparing for the 
introduction of the Decentralised Implementation System (DIS) for PHARE and 
ISPA. This enabled the Commission to confer decentralised management of ISPA 
assistance in February 2006 (whereby the EC Delegation still performs ex-ante 
controls). 
5.3.  Risk assessment  
Under the system of ex ante approval, the audit strategy with respect to the 
beneficiary countries focuses largely on prevention, ensuring that each country put in 
place sufficient control procedures regarding project implementation and payments. 
Successive audit rounds, including at all stages of EDIS, aim at identifying the 
shortcomings in the set-up of supervisory and control systems, and at verifying 
whether the recommendations are implemented and the shortcomings resolved.  
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5.4.  European Court of Auditors findings  
In its Annual report concerning the financial year 2004, the Court's overall opinion 
on the pre-accession instruments  was that supervisory and control systems were 
basically sound and worked in practice, although risks continue to exist at the level 
of the implementing organisations. This opinion was confirmed in the framework of 
a limited review of ISPA activities in 2005, as a result of which the Court 
recommended that the Commission monitors closely the systems in question.  
5.5.  Co-financing partners – EIB, EBRD and KfW  
Given their expertise in project preparation and implementation, the Commission 
regularly met these lending institutions and, where possible, organised joint project 
identification and appraisal missions for projects for which loan financing was 
sought. In 2005, loans were provided for two projects by the EIB, for 6 projects by 
the EBRD, and again for two projects by the KfW.  
6. CONTRIBUTION TO COMMUNITY POLICIES 
6.1. Public  procurement 
The fulfilment of legal requirements for sound, fair and transparent public 
procurement as enshrined in the PRAG has proved to be a major challenge for the 
acceding beneficiary countries. This results from the fact that the qualifications of 
staff in these countries are not always up to level of skills required to manage 
complex infrastructure projects, in particular, as far as tendering and contracting are 
concerned. Because of the difficulties encountered in this area, the Commission has 
put many efforts in developing technical assistance activities which focused on 
strengthening recipients’ procurement skills, systems and procedures. Among others, 
it continued to organise various seminars and training sessions, including the 
dissemination of manuals and practical guides. 
6.2. Environment  policy 
By providing direct assistance to priority projects for environment, ISPA accelerates 
the implementation of environmental policy and the compliance with EU standards 
in the beneficiary countries. In particular, administrative capacity has been 
strengthened in regard to environmental investment planning and prioritization, and 
steady progress has also been made in proper implementation of the EIA directive, 
including aspects related to public consultation. However, problems in relation to the 
difficulties of environmental authorities in obtaining adequate funding and staffing as 
well as the lack of co-ordination between policy fields and of strategic planning need 
to be addressed further by these countries.  
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6.3. Transport  policy 
The transport networks in the beneficiary countries, in the case of Bulgaria and 
Romania, agreed in accordance with TINA (Transport Infrastructure Needs 
Assessment), were constructed around the framework of pan-European corridors. 
These networks are used as the planning basis for the national transport strategies for 
ISPA purposes, i.e. concern the construction or rehabilitation of a section, nodal 
point or access relating to the networks. Six of the fore-mentioned corridors run 
across the territory of Bulgaria, Croatia and Romania. Under the new Community 
guidelines for the development of the trans-European transport network (TEN-T), 
three of the network’s priority projects (motorway axis Igoumenitsa/Patra-Athina-
Sofia-Budapest, inland waterway axis Rhine/Meuse-Main-Danube and railway axis 
Athina-Sofia-Budapest-Wien-Praha-Nürnberg/Dresden) concern axes which include 
Bulgaria and Romania, and one which includes Croatia (railway axis Lyon-Trieste-
Divaca/Koper-Divaca-Ljubljana-Budapest-Ukranian border).  
7. CO-ORDINATION AMONG PRE-ACCESSION INSTRUMENTS 
As required by the Coordination Regulation, the Commission ensures close co-
ordination between the three pre-accession instruments PHARE, SAPARD and 
ISPA. The Regulation carefully specifies the fields to which each instrument 
provides assistance, thereby minimising potential overlaps between the different 
instruments. 
The PHARE Management Committee ensures co-ordination among these three 
instruments, whereas further co-ordination is implemented through the (PHARE) 
Joint Monitoring Committee, the inter-services Co-ordination Committee and 
periodic meetings with the EC Delegations in the beneficiary countries. 